ETHYL PETROLEUM ADDITIVES DIVISION

INTER-OFFICE
To M. J ~&Bonaventans ADDRESS
kA
From J. E. Larson ADDRESS
Susject CONSTRUCTION PERMITS FOR DaTE July 2, 1985
SPECIAL BLENDS PROJECT
N-071

I am writing this memo to reiterate my concerns about E.P.A.
permits or agreements necessary to proceed with Special
Blends construction in September of this year. 1In my memo

of May 17, 1985 (see attached). I asked five general ques-
tions regarding E.P.A. related construction problems and none
of these have been satisfactorily answered. 1I'm therefore

listing my specific needs for this project as they relate to
the E.P.A.

1. I need permission to exacavate foundations for the
"NC" Warehouse extension and loading dock. Hope-
fully this will be for normal construction, but if
not, I need to know what procedures will be required
to make construction acceptable to the E.P.A.

2. I need permission to excavate for the "H" Street
sewer extension. This is in an "undetermined" area
and we need the necessary sampling, etc. and E.P.A.
Determination of acceptable construction techniques.

3. I need permission to excavate for the "G" Street
sewer extension. This is in a "significantly con-
taminated" area so E.P.A. will have to determine an
acceptable construction method.

4. I need permission to excavate for the 8" city water
line relocation. This excavation will parallel the
"G" Street sewer extension, then will run in 3rd
Street between "G" and "H" Streets, and again
parallel the "H" Street sewer extension. Part of
this excavation will be in a "significantly con-
tamined"” area and part of it will be in an "unde-
termined " area. I need necessary sampling and
E.P.A. agreement on construction methods.
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StBJECT ENVIRONMENTAL CONCERNS REGARDING

ETHYL PETROLEUM ADDITIVES DIVISION B

——

INTER-OFFICE

J. L. Sparks ADDRESS

J. E. Larson ADLDRESS

COMPLETION OF THE SPECIAL BLENDS
PROJECT N-071

As shown in red on the attached sketch we will be performing
several tasks that will involve excavation or subsurface work
to complete this project.

These tasks are:

A. Concrete road crossover between NP and NC warehouses.

B. Excavation to expose 10" C.W. line just west of track
21.

C. Excavation to install new 10" C.W. line north on- "G"
Street, west of 3rd Street and south of "H" Street
to reconnect to the existing line.

D. Extend 18 inch sewer in "G" Street to intersection
with 3rd Street.

E. Extend 27 inch sewer in "H" Street to intersection
with 3rd Street.

F. 1Install a drain from the truck dock to the 27" sewer.

G. Install truck docks.

H. Install streets and gutters.

In order to perform these tasks I need to obtain answers to a
number of questions as follows:

What additional sampling will be required to determine
contaminated problem areas?

Will there be any building restrictions?

What can we do with soil removed from excavations?

Will concrete pad west of Unit 268 tank farm be con-
taminated by cleanup operations planned there?

What permits, letters, etc. will be required from the E.P.A.

Your prompt answer to these questions and your comments on any
other areas of concern will be,greaziy appreciated.

) - - LY MAr~———
J. E. Larson
rrj
cc: RA Phillips LR Briggs
HF Mason DV Melville

attachment

DaTE May 17, 1985
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